
 

TO: BATA Oversight Committee DATE: November 3, 2010 

FR: Executive Director   

RE: Regional Measure 1 (RM 1) and Toll Bridge Seismic Retrofit Program (SRP) Progress Report 

The Toll Bridge Program Progress Report provides project updates for RM 1 and SRP programs 

through the end of September 2010.  The reports will be delivered directly to the Committee at your 

meeting on November 10, 2010. 

Project highlights include: 

• On the San Francisco-Oakland Bay Bridge East Span Seismic Replacement Project, the next 

shipment of tower sections and the roadway boxes arrived in the Bay Area on October 10, 2010.  

Over the week of October 25
th
, the contractor installed the second of five lifts of tower sections.  

These sections are clearly visible to drivers on the existing bridge. 

The report is an informational item.  Staff will be available at the meeting to respond to questions. 

  

 

       Steve Heminger 
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